
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:37 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 445 Date: 04-Dec-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 548

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast and cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of booster pump piping. Track progress of FWS balancing of
dehumidification system. Misc. MEP paperwork and write diaries.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Booster Pump

The FWS crew, including Josh Johnson, spent the shift working for a daytime lane closure of the EB #1,
continuing the connection of the piping from the vertical pipe run to the booster pump.

The crew used a 2.4HP generator, a 200 volt welder, a crew truck and small tools for this operation.

129 0-000-000.129

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.

001 0-FWS-ELS.354
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In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

Bid Item: 001 0-CIC-EFA.365CCO-365 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM JESUS MUNOZOperator 0.00 0.00 0.00 0.00

Diary: Dispute

Dehumidification System
Change of Character
Nick Nakata, FWS, and Charles Bailey, NAB, spent approximately 1 hour to climb to the tower head from
W2, then 1/2 hour to return to W2 following the completion of the work there.

001 0-CIC-EFA.365

Dehumidification System Test

Starting at 0700, Charles Balley, NAB, and Naoki Nakata, FWS arrived at W2 and went to the tower head
to balance the system. They took approximately 1 hour to climb to the tower head, and 4 hours install pitot
tubes and balance the system. This balancing is CCO 365 work because the scope of balancing was
expanded per the directions given in the response to RFI 3466.

Following balancing, the crew took approximately one hour to return to W2.

Total CCO 365 time is 6 hours.

001 0-CIC-EFA.365

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing
Starting at 1300, Charles Balley, NAB and Naoki Nakata, FWS, arrived at the tower head dehumidified
chamber to install pitot tubes and balance the system. The work took approximately 2 hours, then 2 hours
of mobilization.

001 0-BDS-EFA.372
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